

POSTED	ASSIGNMENT	DUE DATE	COMPLETED
16-Aug	Post: Read profile & respond to person/SMN	30-Aug	yes
			-
6-Sep	Post: Instructional Site Inventory	19-Sep	yes
			-
12-Sep	Post: Inquiry Reading Assignment	26-Sep	yes
			-
19-Sep	Post: Try an inquiry lesson & reflect	10-Oct	yes
19-Sep	<i>Instructional/Site Inventory due</i>	19-Sep	yes
			-
26-Sep	Reminder: Inquiry activity due	10-Oct	yes
26-Sep	<i>Reading on Inquiry Due</i>	26-Sep	yes
			-
10-Oct	<i>Inquiry Activity & reflection due</i>	10-Oct	yes
17-Oct	Post: Select a non-inquiry activity & change it to inquiry	31-Oct	yes
			-
24-Oct	Reminder: Non-inquiry activity (via e-mail)	31-Oct	yes
31-Oct	<i>Non-inquiry activity due</i>	31-Oct	yes
31-Oct	Post: Collaborative project (all participants do)	21-Nov	yes
			-
7-Nov	Reminder: collaborative project (tips, etc)	21-Nov	yes
			-
21-Nov	<i>L2L Collaborative project due</i>	21-Nov	yes
21-Nov	Post: Start to think about collaborative project ideas		yes
21-Nov	Post: Reflect on the Coll. Proj as a group: issues? Differences?		yes
28-Nov	Post: Clarify ideas for project--post 3-5 ideas	5-Dec	yes
			-
5-Dec	Participants look at ideas from others & respond	12-Dec	yes
			-
12-Dec	Post: Collaborative project clusters--think of interests (Jan)	no due date	yes
12-Dec	Post: Rank top three cluster choices	19-Dec	yes
-26th-Dec	Winter Breaks--send participants some snail mail--including	no due date	yes
2-Jan	Post: Post clusters	2-Jan	
2-Jan	Post: Gather resources for Jan 20 meeting based on interest	2-Jan	
2-Jan	Post: Reading Assignment (articles in mailing or in notebook)	16-Jan	
			-
9-Jan	See you next week	9-Jan	
			-
16-Jan	<i>Reading Assignment due</i>	16-Jan	

			-
20-Jan	Face to Face meeting		
	Assignment: by Jan 30 send a copy of coll proj plan to SMN		
			-
30-Jan	<i>Copy of proj plan to SMN due</i>	30-Jan	
30-Jan	SMN gives feedback to plans	30-Jan	
30-Jan	Post: Finish coll proj plans & send to SMN for final feedba	13-Feb	
			-
13-Feb	Implement collaborative project ideas when approved	end of April	
	Website development		
			-
27-Mar	Post: Teacher provides feedback on another project	10-Apr	
			-
10-Apr	<i>Teacher feedback due</i>	10-Apr	
10-Apr	Post: L2L Reflection	24-Apr	
			-
MAY	FINAL COLLABORATIVE PROJECTS DUE TO SMN	MAY	
MAY	CELEBRATION MEETING	MAY	

***TIMELINE IS SUBJECT TO CHANGE BASED ON GROUP NEEDS**
Updated: 10/13/00 2:55 pm